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PROJECT: Stony Creek, Oak Lawn, Illinois

AUTHORITY: Section 205 of the 1948 Flood Control Act, as amended.
TYPE: Continuing Authority (Sec. 205-Flood Damage Reduction)

PROJECT DESCRIPTION: Overbank flooding from Stony Creek and its tributaries results in an estimated $1,340,000 in
average annual damages. The reconnaissance report selected a plan that includes a levee and floodwall. However, in the
feasibility phase evaluation and detailed investigation is focusing on a diversion of Melvina Ditch into Stony Creek and
channel improvement alternatives.

CURRENT STATUS: The reconnaissance report, completed in March 1996, recommended feasible projects at Stony
Creek and conversion to a feasibility study under the Continuing Authorities Program. A Feasibility Cost-Share Agreement
was signed on July 23, 1997. The detailed project report (DPR) for Stony Creek will be completed in FY00.

PLANNED WORK:
FY 00
e Complete DPR

FY 01
»  Complete Plans and Specifications
»  Execute project cost sharing agreement (PCA)
* Initiate construction

PROJECT COST: Stony Creek

Total Project Cost $1,500,000
Federal Cost 975,000
Non Federal Cost: 525,000

BENEFITS: Average annual benefits $513,000; BCR=1.1
LOCAL SPONSORS: Lead sponsor is Village of Oak Lawn
ISSUES/CONCERNS: None

CONTRACTOR: N/A

PROJECT MANAGER: Felicia Kirksey



